






















ID	Task Name	01 January		01 May		01 September		01 January	
		22-12	16-02	13-04	08-06	03-08	28-09	23-11	18-01
0	<b>009 Aripin Ahmad.mpp</b>								
1	<b>Preparation</b>								
2	Ethical Clearence an Approval								
3	Study Permit								
4	Coordination meeting								
5	Survey of Study site and coordination with								
6	<b>Implementation of Research</b>								
7	<b>Formative study (Qualitative and quantitative)</b>								
8	Training Enumerator, Indepth Interview and FGD								
9	FGD, SSIs and Questionnaire Pretesting								
10	Quantitative Data collection								
11	Entry of Quantitative data								
12	Qualitative data collection								
13	<b>Developing Nutrition Education Model</b>								
14	Preparation								
15	Developing Food Card Monitoring (FMC), Booklet								
16	Preparing Home visit and NE guideline for Cadres								
17	Preparing guidelines for field supervisors								
18	Review media by expert								
19	Tryout media (FCM, booklet and poster)								
20	<b>Implementation of intervention</b>								
21	<b>Preparation</b>								
22	- Recruitment sampel								

Project: 009 Aripin Ahmad.mpp  
Date: Sat 04-02-17

Task		Manual Task		Deadline	
Split		Duration-only		Baseline	
Milestone		Manual Summary Rollup		Baseline Milestone	
Summary		Manual Summary		Baseline Summary	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone	