












































ID	Task Name	01 January		01 May		01 September		01 January	
		22-12	16-02	13-04	08-06	03-08	28-09	23-11	18-01
0	Indonesian Danone Institute Foundation Team Site-009								
1	Preparation								
2	Ethical Clearence an Approval								
3	Study Permit								
4	Coordination meeting								
5	Survey of Study site and coordination with stakeholders								
6	Implementation of Research								
7	Formative study (Qualitative and quantitative)								
8	Training Enumerator, Indepth Interview and FGD Team.								
9	FGD, SSIs and Questionnaire Pretesting								
10	Quantitative Data collection								
11	Entry of Quantitative data								
12	Qualitative data collection								
13	Developing Nutrition Education Model								
14	Preparation								
15	Developing Food Card Monitoring (FMC), Booklet and								
16	Preparing Home visit and NE guideline for Cadres								
17	Preparing guidelines for field supervisors								
18	Review media by expert								
19	Tryout media (FCM, booklet and poster)								
20	Implementation of intervention								
21	Preparation								
22	- Recruitment sampel								


Project: Indonesian Danone Ins
Date: Fri 26-05-17

Task		Manual Task		Deadline	
Split		Duration-only		Baseline	
Milestone		Manual Summary Rollup		Baseline Milestone	
Summary		Manual Summary		Baseline Summary	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone			


ID	Task Name	01 January		01 May		01 September		01 January	
		22-12	16-02	13-04	08-06	03-08	28-09	23-11	18-01
23	- Recruitment community health worker (cadres)								
24	- Training field supervisor								
25	- Training enumerator								
26	- Training Cadres as educator								
27	Baseline data (pretest)								
28	Implementation of Intervention								
29	- 1st Special meeting of mothers								
30	- Home visit and NE process								
31	- Meeting cadres 1,2,3,4,5,6								
32	- Monitoring and evaluation								
33	- Supervision by filed supervisor								
34	- Monthly Collecting ouput and outcome data								
35	- Weekly collecting data (incidence of disease by								
36	- 2nd Special meeting of mothers								
37	Data collection (Endline data)								
38	Data entry								
39	Data analysis								
40	Report Writing								
41	Final report submission								

--

Project: Indonesian Danone Ins Date: Fri 26-05-17	Task		Manual Task		Deadline	
	Split		Duration-only		Baseline	
	Milestone		Manual Summary Rollup		Baseline Milestone	
	Summary		Manual Summary		Baseline Summary	
	Project Summary		Start-only		Progress	
	Inactive Task		Finish-only		Manual Progress	
	Inactive Milestone		External Tasks			
	Inactive Summary		External Milestone			



Project: Indonesian Danone Ins Date: Fri 26-05-17	Task		Manual Task		Deadline	
	Split		Duration-only		Baseline	
	Milestone		Manual Summary Rollup		Baseline Milestone	
	Summary		Manual Summary		Baseline Summary	
	Project Summary		Start-only		Progress	
	Inactive Task		Finish-only		Manual Progress	
	Inactive Milestone		External Tasks			
	Inactive Summary		External Milestone			



Project: Indonesian Danone Ins Date: Fri 26-05-17	Task		Manual Task		Deadline	
	Split		Duration-only		Baseline	
	Milestone		Manual Summary Rollup		Baseline Milestone	
	Summary		Manual Summary		Baseline Summary	
	Project Summary		Start-only		Progress	
	Inactive Task		Finish-only		Manual Progress	
	Inactive Milestone		External Tasks			
	Inactive Summary		External Milestone			