






















ID	Task Name	9 Jan '15		13 Apr '15			06 Jul '15		28 Sep '15		21 Dec '15		14 N
		W	S	T	M	F	T	S	W	S	T	M	
0	Aripin Ahmad 2016												
1	Preparation												
2	Ethical Clearance an Approval												
3	Study Permit												
4	Coordination meeting												
5	Survey of Study site and coordination with stakeholders (DoH. Puskesmas and Posvandu)												
6	Implementation of Research												
7	Formative study (Qualitative and quantitative)												
8	Training Enumerator, Indepth Interview and FGD Team.												
9	FGD, SSIs and Questionnaire Pretesting												
10	Quantitative Data collection												
11	Entry of Quantitative data												
12	Qualitative data collection												
13	Developing Nutrition Education Model												

Project: Indonesian Danone Ins Date: Thu 24-08-17	Task		Manual Task		Deadline	
	Split		Duration-only		Baseline	
	Milestone		Manual Summary Rollup		Baseline Milestone	
	Summary		Manual Summary		Baseline Summary	
	Project Summary		Start-only		Progress	
	Inactive Task		Finish-only		Manual Progress	
	Inactive Milestone		External Tasks		Baseline 1	
	Inactive Summary		External Milestone	