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0 007 Sabta Aji.mpp

1 Preparation

2 b. Pre-test research instrument (preliminary 
study)

3 a. Preparing proposal and ethical clearance

4 c. Analysis data preliminary study

5 d. Trial standart vitamin D for HPLC analysis

6 e. Ordering Kit ELISA, Kit HPLC, and Material 
Lab

7 f. Recruitment and training enumerator

8 g. Preparing field

9 Implementation

10 a. Recruitment and election subjects

11 b. Data collection (observation, blood 
sampling, interview)

12 1. Subject observation

13 2. Blood sampling
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