
ID Task Name

0 Indonesian Danone Institute Foundation Team Site-007 Sabta Aji
1 Preparation
2 b. Pre-test research instrument (preliminary 

study)3 a. Preparing proposal and ethical clearance
4 c. Analysis data preliminary study
5 d. Trial standart vitamin D for HPLC analysis
6 e. Ordering Kit ELISA, Kit HPLC, and Material 

Lab7 f. Recruitment enumerator (secondary data 
collection)8 g. Tranining Enumerator

9 h. Research socialization in Primary Health Care
(Puskesmas)10 i. Field Preparation

11 Implementation
12 a. Recruitment and election subjects
13 b. Data collection (observation, blood 

sampling, interview)14 1. Subject observation
15 2. Blood sampling
16 Blood sampling 1
17 Blood sampling 2
18 3. Blood analysis
19 Identification of calcium concentration
20 Identification of vitamin D concentration 

phase 121 Identification of vitamin D concentration 
phase 222 4. Questionnaires interview
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ID Task Name

23 Demography questionnaire
24 Lifestyle questionnaire
25 Food consumption questionnaire
26 c. Genes analysis
27 d. Data entry
28 e. Data analysis
29 Report writing
30 Preparing manuscript for publication
31 Final report submission
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