


ID	Task Name	06 Apr '15			25 May '15		13 Jul '15		31 Aug '15			19 Oct '15	
		M	T	W	T	F	S	S	M	T	W	T	
0	Safarina Malik 2015												
1	Preparation												
2	Samples movement from RSUD Mataram Lombok												
3	Ordering and purchasing of the Luminex screening												
4	Callibration of the Luminex 100/200 machine at the												
5	Use MagPix at Prodia CRO instead of Luminex												
6	Data Collection												
7	Sorting the SUMMIT database to choose the												
8	Performing Luminex assay												
9	Optimization for luminex assay												
10	Running luminex assay												
11	Data entry												
12	Data analysis												
13	Report writing												
14	Report submission												
15	Manuscript Preparation												
16	Publication												



Project: Safarina Malik 2015
Date: Mon 14-08-17

Task		Manual Task		Deadline	
Split		Duration-only		Baseline	
Milestone		Manual Summary Rollup		Baseline Milestone	
Summary		Manual Summary		Baseline Summary	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone			